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BRECKINRIDGE COUNTY PROJECT DEVELOPMENT BOARD 

REGULAR MEETING 

 

JULY 20, 2010 

 

Re:  Call to Order 

Chairman Powers called to order the regularly scheduled meeting of the Breckinridge 

County Project Development Board at 5:30 pm CST at the Breckinridge County Fiscal 

Court Annex Building on July 20, 2010.  Roll Call.  Members Present: 

  

 Judge Executive Ray Powers, Chair 

 Attorney Tom Brite, KY Bar Representative 

 Judge Bruce Butler, Circuit Judge 

 Connie Brumfield, Circuit Court Clerk 

 Charles Allen Wilson, Citizen at Large 

 Chris Alexander, AOC Representative 

 

 Ronnie McCall, AOC Advisor 

 

6 members present representing a quorum. 

 

Re:  Approval of Minutes-June 15, 2010 

Chairman Powers entertained a motion to approve the minutes of the June 15
th

 meeting.  

Judge Butler moved, seconded by Charles Allen Wilson to approve the minutes of the 

June 15
th

 meeting as submitted by Secretary, Odessa Hobbs.  ALL PRESENT VOTING 

AYE.  MOTION CARRIED. 

 

Re:  Design Discussion-Jill Smith, Architect, Brandstetter Carroll 

Jill Smith reported that they had finalized the Circuit Clerk Areas and stated that she 

didn’t have a lot to report at this time.  Chairman Powers turned the floor over to Roger 

Hayes. 

 

Re:  Construction Report & Progress Update-Roger Hayes, Codell Construction 

Roger Hayes stated that Richard Mitchell was unable to attend the meeting due to a 

scheduling conflict.  Roger reported that to date 57 lost days had been noted but not 

applied for; 22 days lost due to inclement weather and 35 days lost due to unsuitable soils 

issues.  Roger also reported that all of the soils issues that they were aware of had been 

completed and that Richard Mitchell is presently completing the change orders for the 

final bills with a total of $24,919.20, adding that the total soils issues were initially 

estimated at around $275,000.00 and the total was actually $253,031.07. Roger gave a 

progress update by stating that the plumbing for the slab had been completed and the  

 

under slab was 70% complete with the electrician pouring slabs and the storm drains 75% 

complete for proposal request #4 (drainage/Breck Street). Roger stated that the current  
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goal was for the Justice Center to be under roof by Thanksgiving if the weather allowed.  

Subsequent to a discussing concerning the effects of the severe hot temperatures on the 

concrete and other construction materials, Roger Hayes completed his report. 

 

 

Re:  AOC Report/Ronnie McCall 

Ronnie McCall inquired as to whether the board wanted to make a motion to officially 

remove the impressions from the original designs for the front of the facility.  Judge 

Butler made a motion to remove the impressions and withdrew the motion following a 

discussion and a decision to further discuss the options at the next meeting.  A discussion 

concerning JAVS (Jefferson Audio Video) and the desire to have more involvement and 

input with the audio systems was a topic that greatly concerned Judge Butler and Connie 

Brumfield after describing the problems that currently exist in the new facilities of the 

surrounding counties.   

 

Re:  Financial Business/Invoice Approval 

Chairman Powers stated that Keith Brock was unavailable for the meeting and that the 

bonds looked fine. Chairman Powers entertained a motion to approve the following 

invoices.  

Brandstetter Carroll $9,188.07 

Pay Estimate #14 (Exhibit 72010-A) Total of $279,902.93  Codell/Contractors- 

$225,390.51, Owner Purchased Request- $47,868.36, Greenbaum Associates- $6,312.00 

and Lynn Imaging- $332.06 

Invoice totals in the amount of $289,091.00 

 

Charles Allen Wilson moved, seconded by Connie Brumfield to approve payment of the 

invoices submitted.  Chairman Powers called for a vote on the motion.  ALL PRESENT 

VOTING AYE.  MOTION CARRIED. 

 

Chairman Powers called for any additional New Business.  With no additional New 

Business, Judge Butler moved, seconded by Tom Brite that the Board go into Closed 

Session to discuss property acquisition.  Chairman Powers called for a vote on the 

motion.  ALL PRESENT VOTING AYE.  MOTION CARRIED. 

 

Judge Butler moved, seconded by Tom Brite to return from Closed Session with no 

action taken at this time.  Chairman Powers called for a vote on the motion.  ALL 

PRESENT VOTING AYE.  MOTION CARRIED. 

 

Chairman Powers called for a motion to adjourn the meeting with the next meeting date 

set for August 17
th

 at 5:30 pm CST at the present location.  Tom Brite moved, seconded 

by Judge Butler to adjourn the July 20, 2010 meeting.  ALL PRESENT VOTING AYE.  

MOTION CARRIED. 
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Secretary Certification 

I, Odessa Hobbs, having been appointed as Project Development Board Secretary, do 

respectfully submit and certify that this is a true and accurate record of the actions taken 

by the Breckinridge County Project Development Board at the meeting of July 20, 2010. 

 

____________________________ 

Odessa K. Hobbs, PDB Secretary 

 

 

 

 

 

    


